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1. Award Conditions

AWARD ATTACHMENTS

Alaska Native Tribal Health Consortium 01460-00



 
Award Conditions to the Financial Assistance Award  

Between the Denali Commission and Alaska Native Tribal Health Consortium  
For Shishmaref Primary Care Clinic Renovation & Repair 

Award No. 1460 
December 2013 

1. Scope of Work 
 

This action serves to establish a new project under this grant award, Shishmaref Primary 
Care Clinic Renovation and Repair.  This project was previously funded under award 397.   
ANTHC has assigned project number AN-12-GP6 to the project. 
 
Funds will be passed through from ANTHC to the Norton Sound Health Corporation 
(NSHC), who will be working in coordination with DOWL HKM, and Paug Vik 
Development Corporation (Paug Vik) to manage and construct the project.  Via a competitive 
RFP process NSHC has procured the services of Paug Vik), who will serve as the 
construction contractor on the project.   
   
The following milestones in the Health Facilities due diligence process have been attained by 
NSHC: 
*The Health Facilities Primary Care Clinic business plan is approved 
*Through the business plan process the Commission approved a space allocation of 2,200 
square feet.  This is the square footage that is approved by this, and all other grant actions 
associated with the renovation of the Shishmaref clinic. 
*The Site Plan Checklist is complete and was approved. 
*The design is complete.   
*Construction project management will be provided by NSHC via an existing Professional 
Services Agreement with DOWL HKM. 
*Fire Marshall approval will be secured before the start of construction. 
 
The total project cost, pursuant to the construction cost proposal submitted by Paug Vik to 
NSHC on November 27, 2013 is $1,519,271.   
 
Required cost share match of $117,418.20 is necessary for the project. NSHC has committed 
funds to the project in excess of the required cost share match.  Additionally, NSHC is 
actively seeking other cost share match sources.  NSHC will provide the Commission with 
documentation of any additional sources of cost share funding for the project.  Should those 
cost share sources be attained, in excess of the funds provided by the Commission, funds will 
be deobligated from the award for utilization on other health program priorities.  Current cost 
share match sources include: 
 
* $321,000 – NSHC - secured 
* $50,000 - Village Safe Water (VSW)  - secured 
*$50,000 – AK Mental Health Trust Authority – application pending 
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*150,000 – Department of Energy (DOE)  - application pending 
 
The VSW funds listed above are currently held by ANTHC.  ANTHC will work in 
coordination with NSHC to ensure these funds are transferred to NSHC for the project. 
 
The Commission is making a total of $1,040,301.80 available on this project, from the 
following funding sources, and in the following amounts: 
     PA 1314-K:                             $587,401.00 
     Award 1460 (this award)        $452,900.80 
 
The Commission contribution includes up to $100,000.00 for NSHC indirect costs (paid in 
full by the Commission) which shall be used for both the indirect costs of NSHC and DOWL 
HKM’s project management fees, and $940,301.80 for actual construction costs.  Planning 
related costs incurred by NSHC between January 1, 2013 and November 30, 2013 are 
allowable indirect/management costs. 
 
Milestones for this project follow: 
Construction – December 1, 2013 - September 30, 2015 
Project Closeout - October 1, 2015 - December 31, 2015 

 
All Commission funding is intended for use for the scope of work identified in the Award 
document only.  Any balance of funds remaining after the full scope of work has been 
completed will be returned to the Denali Commission. 

2. Milestones 
The following milestones are identified as the major steps to be completed as part of the 
project.  “Planned” dates for the first milestone are included here.  As part of each 
progress report, recipients shall update the progress toward meeting these milestones (see 
section 7, Reporting). 
 

 

Milestone  

Planned  Actual  

Units 
Total Cost 

At Completion 
Start  
Date  

End  
Date  

Start 
Date 

End 
Date 

  Construction   
 

12/1/2013 09/30/2015   0  $0.00  

  Project Close-out   
 

10/1/2015 12/31/2015   0  $0.00  
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3. Award Performance Period 
The Award performance period is January 1, 2013 through September 30, 2015.  This is 
the period during which Award recipients can incur obligations or costs against this 
Award. 

4. Direct and Indirect Costs 
The cost principles of OMB A-122 are applicable to this Award.  Indirect costs up to  
$100,000.00 are allowable under this award.  Please refer to the cost principles 
regulations for specific details on other allowable charges under this Award. 

5. Budget and Program Revisions 
The Administrative Circular, 2 CFR Part 215 (formerly OMB A-110), applies to this 
Award.  Please refer to the Administrative Circular for specific details on revisions to this 
Award.  The Administrative Circular requires that ANTHC will inform the Commission 
in writing (e-mail, letter, or report) at the earliest possible date of any unanticipated 
project cost overrun, project schedule delays, or changes in the project scope or changed 
site conditions. 

6. Payments 
Payments under this Award will be made by electronic transfer in response to a “Request 
for Advance or Reimbursement”, Standard Form 270 (SF-270) submitted by the 
ANTHC.  Requests for reimbursements may be made as needed. The SF-270 must be 
submitted to the Denali Commission via fax, e-mail (finance@denali.gov) or mail in 
order for payment to be processed. The form is available on the OMB website: 
http://www.whitehouse.gov/OMB/grants/grants_forms.html. Payments shall be made in 
accordance with  2 CFR Part 215.  Please contact the Denali Commission’s Finance 
Specialist at (907) 271-1414 for further information about submitting this form. No 
interest will be accrued on these funds. 

7. Reporting  
Two forms of project reporting are required under this Award, listed below.  ANTHC 
shall submit reports using the Denali Commission’s on-line Project Database System, 
available at www.denali.gov.  If there are technical limitations which may prevent the 
recipient from meeting this requirement, please contact the Program Manager listed in 
this agreement. 
 
a. Progress Reports shall be submitted on a quarterly basis.  The first reporting period 

is October 1, 2013 to December 30, 2013, and quarterly thereafter.  Reports are due 
within 30 days of the end of the reporting period.  Progress reports shall include the 
following: 
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i. Total project funding, including both Denali Commission funding and other 
project funding sources. 

ii. The total project expenditures for the project as of the end of the reporting 
period, including both Denali Commission and Other funding sources. 

iii. Updated schedule and milestone information as identified in the Scope of 
Work 

iv. Narrative summary of the project status and accomplishments to date, and 
address the following questions: is the project on schedule, is the project on 
budget, and what actions are planned to address any project problems. 

v. Construction Projects Photographic documentation of project progress shall 
be provided with the progress reports for active construction projects.  The 
photo documentation shall include a minimum of three, dated photos per 
reporting period such that a complete record of the construction is maintained 
over time, from “before,” showing the situation before the start of 
construction, to “during” showing work proceeding on the project, and “after” 
to show the finished project.  Photos shall be provided in a digital format as 
part of the on-line report.  A short description of the activity and names of 
those in the photos shall also be provided. 

 
b. Federal Single Audits shall be submitted annually, when required.  In accordance 

with OMB Circular A-133, which requires [subpart 200] “Non-Federal entities that 
expend $500,000 or more in a year in Federal awards shall have a single or program-
specific audit conducted for that year in accordance with the provisions of this part  
[subpart 205].  The determination of when an award is expended should be based on 
when the activity related to the award occurs.” 

 
Recipients shall also submit single audits to the Federal Clearinghouse as designated 
by OMB.  Information can be found on the following web-site: 
http://harvester.census.gov/sac/ 

8. Project/Award Close-Out 
The project close-out report shall be completed within 90 days of the end of the Award 
performance period or within 90 days of the completion of the project, whichever is 
earlier.  Recipients must also draw down any remaining funds for expenditures incurred 
under this award during this 90-day period. 
 
The project close-out report shall be submitted on-line through the Denali Commission’s 
on-line Project Database System, available at www.denali.gov.  The project close out will 
require the recipient to submit the following information: 
 
a. Final data for each item listed in paragraph 7(a) “Progress Reports” 
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b. Final project expenditures itemized by the following categories: planning & design; 
materials & equipment; freight; labor; project administration/overhead and other 
expenses. 

c. Acknowledgement of support: For all construction projects, the Award recipient shall 
display a sign that acknowledges the Government’s support for the project(s) 
developed under this Award.  The Commission will provide an appropriate sign.  The 
Award recipient must request an indoor and/or an outdoor sign from the Commission 
office.  Pickup or delivery of the sign can be arranged at that time. 

9. Public Policy Laws and Assurances 
Award Recipients are required to comply with the public policy laws and assurances on 
SF 424d (construction projects).  This form must also be signed by a certifying official of 
the organization.  Some of the laws are highlighted below for your reference. 

 
To the maximum extent practicable, considering applicable laws, Funding Recipients 
shall accomplish the project contemplated by the Award using local Alaska firms and 
labor.  

 
No portion of this award may be used for lobbying or propaganda purposes as prohibited 
by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74. 

 
Project level environmental reviews in accordance with the National Environmental 
Policy Act (NEPA) and the National Historic Preservation Act (NHPA) are required for 
each project undertaken with Denali Commission funds. 

10.  Non-Compliance with Award Conditions 
Recipients not in compliance with the terms and conditions of this Financial Assistance 
Award will be notified by the Denali Commission.  The Denali Commission will work 
with the recipient to identify the steps necessary to bring them back into compliance, and 
will establish an appropriate time frame for the corrections to be made.  If the corrections 
have not been made by the deadline, the Denali Commission reserves the right to either 
suspend or unilaterally terminate the Financial Assistance Award for non-performance. 

11.  Program Manager, Financial Manager & Other Contact Information 
 

Denali Commission ANTHC 
Tessa Axelson 
Program Manager 
510 L Street, Suite 410 
Anchorage, AK 99501 
Phone: 907-271-1624 
Fax: 907-271-1415 
E-mail: taxelson@denali.gov 

Kim Chancey 
Project Manager 
3900 Ambassador Drive, Suite 301 
Anchorage, AK 99508 
Phone: 907-729-3554 
Fax: 907-729-4048 
Email: KAChancey@ANTHC.org 
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Monica Armstrong 
Grants Administrator 
510 L Street, Suite 410 
Anchorage, AK 99501 
Phone: 907-271-3415 
Fax: 907-271-1415 
E-mail: marmstrong@denali.gov  

     Mike Yates 
    Grant Accountant 
    3900 Ambassador Drive, Suite 301 
     Anchorage, AK 99508 
     Phone: 907-729-5692 
     Fax: 907- 729-3590 
     Email: msyates@anthc.org 

 


